
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Approved

9/17/2018Project is on hold pending the completion of the airport Obstruction Mitigation Plan Project (CIP 434).

8/22/2018Project is on hold pending the completion of the airport Obstruction Mitigation Plan Project (CIP 434).

8/9/2018Project is on hold pending the completion of the airport Obstruction Mitigation Plan Project (CIP 434).

229 The existing Airport Fuel island is in disrepair. Currently, the only way that we 
are allowed to use it is if the City staff operates the pumps thereby tying up 
staff. The project would remove the existing fuel tanks and construct a new fuel 
island west of the existing location.

Lincoln Regional Airport $868,500Roland Neufeld

Status Update DateProject Phase

Approved

9/17/2018Regal Pacific is under contract to design the fuel tank systems. The plans/specifications are anticipated to be completed in the month of September.

8/22/2018Regal Pacific is under contract to design the fuel tank systems. Design is underway.

8/9/2018Project not yet started. No Action Taken

8/9/2018A contract for design services to create a bid package for the procurement of the fuel system is being finalized.

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Approved

8/22/2018Project pending until meeting with the FAA in September.

8/9/2018Project not yet started. No Action Taken

8/9/2018Project pending until meeting with the FAA in September.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status
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Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

367 Storm Drain Repair and Replacement Various Locations $100,000Travis Williams

Status Update DateProject Phase

Approved

9/19/2018Currently the East Avenue Storm Drain Crossing project is out to bid. This project will construct a new manhole and drain inlet on East Avenue near 5th Street in an effort to reduce 
surface water and flooding by capturing more water in the subterranean storm drain system.

Bidding / Award of Contract

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Roland Neufeld

Status Update DateProject Phase

Approved

9/17/2018Design in ongoing.

8/22/2018Design in ongoing.

8/9/2018Design in ongoing.

296 There is localized flooding on Ashwood Way due to shrinking and swelling of the 
road subgrade creating low spots. This project would install two new drain 
inlets in what has become the low spots of Ashwood Way and connect to the 
existing underground facilities approximately 300 feet away.

Ashwood Way $50,000Travis Williams

Status Update DateProject Phase

Approved

9/19/2018This project is in design, with construction commencing in the FY 19/20 pending approval. Design

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

389 Wilson Park playground resurface, replace with wood fiber Wilson Park
East Joiner Pkwy

$82,000Alan Mitchell

Status Update DateProject Phase

Notice Of Completion

9/18/2018Construction was completed and accepted by City Council.  Notice of Completion is filed. Notice of Completion

8/7/2018Rubberized surface removal exposed unforseen conditions with drain line and perimeter underslab.  CCO will be issued, to include additional work and extension of time. Construction

7/26/2018Work started 7/16, with playground surfsce removal completed.  Completion date is scheduled for August 3rd. Construction

415 McBean Pool Site Access Improvements to comply with ADAAG 65 McBean Park Drive $130,000Andrew Kellen

Status Update DateProject Phase

Approved

9/19/2018Notice to bidders will be published on CIP List and in the Lincoln News Messenger on September 27th, with bids due on October 11th. Construction anticipated to start in November 
pending weather.

Bidding / Award of Contract

9/5/2018Staff is awaiting final construction drawings and specifications. Once they are received staff will post the notice to bidders inviting bid proposals for the project. Design

8/22/2018Construction drawings and specificiations are almost complete and the project is anticipated to go out to bid by the end of August. Design
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

415 McBean Pool Site Access Improvements to comply with ADAAG 65 McBean Park Drive $130,000Andrew Kellen

Status Update DateProject Phase

Approved

8/8/2018Construction drawings and specificiations are almost complete and the project is anticipated to go out to bid by the end of August. Design

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design 
only 18/19)

Joiner Park $40,000Alan Mitchell

Status Update DateProject Phase

Approved

9/18/2018Funding this FY for only design.  Coastland will provide design services this winter so a cost estimate can inform next year's CIP budget. No Action Taken

8/7/2018No Change No Action Taken

7/26/2018Design funded in 18/19 FY CIP.  Staff will meet with Caostland design team, in the Fall, to discuss scope for design services contract. Design

414 Replacement of current backstop and fence to the left and right field corners 
respectively at the Lincoln Little League field.  The fencing surrounding the 
backstop needs to be replaced with minimum 20-ft high fence for the 
protection of spectators from foul balls.  Also, the fencing from the backstop to 
the left and right field corners is in need of replacement as well.

Little League Field
D and 3rd

$38,000Alan Mitchell

Status Update DateProject Phase

Approved

9/18/2018The scope of the project has evolved and will include a netting system to replace the current one that is stressing the light poles.  A project spec and drawing is being prepared, 
which will be combined with the McBean Outfield Fence project.

Design

8/7/2018Scope will include a new 4' chainlink fence along back of existing sidewalk.  An RFP will be issued to 3 local contractors, and construction should start in October. Bidding / Award of Contract

7/26/2018Staff meeting w fence contractor to discuss scope, and then designer for prepation of footing calcs. Design

TBD This project will add a 20-foot net to the south side of the McBean Baseball 
Stadium to help deter foul balls from landing onto private properties 
(backyards).

McBean Stadium
3rd and D

$50,000Alan Mitchell

Status Update DateProject Phase

Approved

9/18/2018A netting system has been selected, which will extend 20-feet about the existing outfield fence.  A project spec and drawing are bing prepared, and will be bid with the Little League 
Backstop project.

Design

8/7/2018Netting supplier has been contacted and materials list was provided to staff.  Staff looking at who installs and gets the permit for the netting system. Design

7/26/2018Staff meeting w fence contractor to discuss scope, and then designer for prepation of footing calcs. Design
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

256 In 2017 Foskett Park was evaluated for ADA compliance and several barriers 
were identified.  The purpose of this project is to begin the process of repairing 
the identified barriers from the evaluation report. Some of the items to be 
repaired include:
* Restroom fixtures, accessories (i.e. grab bars, toilet seat covers, paper towel 
holder, garbage cans, hand dryers, mirrors, dispensers, sink height)
* Restroom has inadequate clear floor space for maneuvering: toilet, lavatory, 
entry door.

Items to be repaired will be dependent on cost of work it is assumed years 1-2 
will focus on the restrooms with the years 3-5 focused on the path of travel, 
parking lot, detectable warning, and slope remedies.

Foskett Park $20,000Alan Mitchell

Status Update DateProject Phase

Approved

9/18/2018No Action Taken

8/7/2018No Action Taken

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

373 & 405 Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library $225,000Alan Mitchell

Status Update DateProject Phase

Approved

9/6/2018Efforts are continuing on the final design of the Site Access Improvements. Design

402 ADA Transition Plan UpdateAccessibility Consultants Inc. Citywide $90,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/17/2018Staff has been working on prioritizing the identified barriers and facilities to provide a recommendation to Council for a draft implementation schedule to be included in the ADA 
Transition Plan.  The Draft ADA Transition Plan Update will be presented to the ADA Accessibility Committee for discussion prior to the Council Work Session.

Report Preparation

9/5/2018Staff has been working on prioritizing the identified barriers and facilities to provide a recommendation to Council for a draft implementation schedule to be included in the ADA 
Transition Plan.  Staff plans to present at the October work session meeting.

Report Preparation

8/9/2018Porter-Scott has been in contact with staff regarding the ADA Transition Plan Update.  A meeting will be scheduled to afirm how the City is proceeding with the update prior to 
public comment period.

Report Preparation

404 Replace and expand aged HVAC system to provide better temperature control 
during summer months.  Also, replace leaky and aged roof system with new pvc 
membrane.

Williams + Paddon Civic Center $300,000Alan Mitchell

Status Update DateProject Phase

In Construction

9/18/2018Construction completed within budget with no claims, and NOC goes to Council 9/27. Notice of Completion

8/7/2018Potential claim submitted for roof drain sumps.  City Engineer and staff will meet with MCM on 8/16 to resolve.  City Building Department signed off on permit.  Final Acceptance 
should go to Council on 9/11.

Construction

7/26/2018Punchlist items completed, along with one extra work item, which was identified in the final walkthru.  Council acceptance slated for 8/28 agenda. Construction
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

429 Fire Station 35 Roof Replacement Fire Station 35 - 1525 East Joiner Parkway $70,000Alan Mitchell

Status Update DateProject Phase

In Construction

9/18/2018Construction completed within budget.  NOC goes to City Council on 9/27. Notice of Completion

8/7/2018Council Acceptance slated for 9/11 Construction

7/26/2018Council acceptance slated for August 28th. Construction

431 Painting of interior walls, update/upgrade floor in main entry, replace stage 
curtains, replace damaged formica face on stage and add new classroom dividers

Community Center $90,000Alan Mitchell

Status Update DateProject Phase

Pending Funding

9/18/2018No Action Taken

8/7/2018No Change No Action Taken

432 Community Center Site Access Improvements to comply with ADAAG 
requirements

Community Center 2010 1st Street: provide exterior on-site 
improvements to comply with ADAAG requirements

$165,000Andrew Kellen

Status Update DateProject Phase

Approved

9/19/2018Notice of Completion will go before City Council on October 9th for project acceptance. Bidding / Award of Contract

9/5/2018Staff is awaiting final construction drawings and specifications. Once they are received staff will post the notice to bidders inviting bid proposals for the project. Design

8/22/2018Construction drawings and specificiations are almost complete and the project is anticipated to go out to bid by the end of August. Design

8/8/2018Construction drawings and specificiations are almost complete and the project is anticipated to go out to bid by the end of August. Design

386 Transit Stop Improvement Project Various existing transit stops throughout the city $283,000Alan Mitchell

Status Update DateProject Phase

Approved

9/18/201890% design submittal was reviewed by staff and transit district.  Additional grants funds may be available to supplement the budget, so final design will depend upon final funding 
for construction.  Bid Call authorization should go to Council in late October.

Design

8/7/201890% design submittal received and under review by staff and transit district.  Final design should be completed in late August, with construction commencing in November.  
Additional funding may be needed.

Design

7/26/201890% design submittal received and under review by staff and transit district.  Final design should be completed in late August, with construction commencing in November. Design

274 The existing flat roof is over 20 years old and is beginning to deteriorate which  
requires considerable maintenance. The existing roof would be replaced with a 
new pvc single-ply design.

Community Center - 2010 1st St. $135,000Alan Mitchell

Status Update DateProject Phase

Approved
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

274 The existing flat roof is over 20 years old and is beginning to deteriorate which  
requires considerable maintenance. The existing roof would be replaced with a 
new pvc single-ply design.

Community Center - 2010 1st St. $135,000Alan Mitchell

Status Update DateProject Phase

Approved

9/18/2018Task Order with Stantec AIA approved for design services.  Design kickoff this week.  Project will be combined with the Police Station reroof. Design

8/7/2018Staff met with Architect and work scope is refined.  Architect putting together their design services proposal.  Design should commence in September.  This will be combined with 
Police Station Re-Roof.

Design

7/26/2018Staff will meet with on call Architect, to review scope for design. Design

273 During first rains of the season PD staff identified multiple leaks in the existing 
foam coated roof above the lobby at the station's facility. Staff acquired quotes 
for repairs and upon start of this project, repairs were found to be very 
extensive. Necessary paths were made to get through the winter months but 
ultimately the roof needs to be repaired properly. This additional work would 
include a new roof over the existing one at a cost of approx. $40,000 for 
construction and $6,000 for design/management.

Police Department - 770 7th Street $46,000Alan Mitchell

Status Update DateProject Phase

Approved

9/18/2018Task Order w Stantec AIA for design services, was approved, and design will kick off this week.  This work will be combined with Comm Ctr reroof. Design

8/7/2018Staff met with Architect and work scope is refined.  Architect putting together their design services proposal.  Design should commence in September.  This will be combined with 
Community Center Re-Roof.

Design

7/23/2018Once funding is approved; staff will meet and review scope of work and determine resources needed and schedule to complete the repairs before winter. Funding Authorization

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Roland Neufeld

Status Update DateProject Phase

Approved

9/17/2018The Bridge project is again moving forward with the design of a 3 lane bridge replacement. The consultant is working to prepare the preliminary plans and paperwork to submit to 
Caltrans for approval.

8/22/2018The Bridge project is again moving forward with the design of a 3 lane bridge replacement. The consultant is working to prepare the preliminary plans and paperwork to submit to 
Caltrans for approval.

8/9/2018Caltrans have authorized the City to design the bridge to the same requirements that the Central Valley Flood Protection Board was requiring, ending nearly a year of stalemate. 
The Bridge project is again moving forward with the design of a 3 lane bridge replacement. The consultant is working to prepare the preliminary plans and paperwork to submit to 
Caltrans for approval.

354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 - McBean Park Dr. to 1st Street
HSIP - Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/17/2018Construction is expected to resume in November as the traffic signal pole manufacturer has delayed the deliver by a month and are expected to arrive at the end of the year.  The 
remaining concrete work to be completed along with the sidewalk ramps, crosswalks, irrigation, plantings, and street lights will resume as well at the end of the year.

Construction
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 - McBean Park Dr. to 1st Street
HSIP - Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

Approved

8/9/2018 Construction is expected to resume in October with the remaining concrete work to be completed along with the sidewalk ramps, crosswalks, irrigation, plantings, street lights and 
traffic signals.

Construction

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/5/2018A new meeting will be scheduled in mid-September with UPRR to review cost sharing and savings to get the project moving forward. Design

8/9/2018A phone conference was held with UPRR regarding construction cost as they provided the cost for upgrading the signals for all five crossings.  The total cost for the signal and 
surface treatment for UPRR only is $2.5 million dollars.  Staff will continue dialogue with UPRR to see if there is any possibility to a cost sharing.  Also, staff will be prioritizing the 
crossings as it is apparent all five can not be constructed due to budget constraints.

Design

375 Twelve Bridges Dr and Joiner Pkwy Slurry SealOmni-Means (Design Engineer) Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy 
from City limits to 1st St.

$218,546Lindy Childers

Status Update DateProject Phase

In Construction

9/18/2018Engineering is working on the final change orders and project closeout processes.   Staff expects to bring the notice of completion to Council by November. Construction

9/6/2018Construction is complete and staff anticipates bringing a notice of completion to City Council next month. Construction

8/8/2018Construction is nearly complete, and the few minor items are expected to wrap up this month. Construction

419 City Hall parking lot ADA upgrades Public parking lot adjacent to City Hall and sidewalk between 6th and 
7th on the east side of F St

$150,000Andrew Kellen

Status Update DateProject Phase

Approved

9/19/2018Notice to bidders will be published on CIP List and in the Lincoln News Messenger on September 27th, with bids due on October 11th. Construction anticipated to start in November 
pending weather.

Bidding / Award of Contract

9/5/2018Staff is awaiting final construction drawings and specifications. Once they are received staff will post the notice to bidders inviting bid proposals for the project. Design

8/22/2018Construction drawings and specificiations are almost complete and the project is anticipated to go out to bid by the end of August. Design

8/8/2018Construction drawings and specificiations are almost complete and the project is anticipated to go out to bid by the end of August. Design

421 Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park $297,500Araceli Cazarez

Status Update DateProject Phase

Approved

9/17/2018Bids were opened and they came in high.  Currently staff is looking into funding options in order to be able to execute the project. Bidding / Award of Contract

9/5/2018Project has been put out to bid with bids due on September 13th. Bidding / Award of Contract

Wednesday, September 19, 2018 Page 7 of 14



Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

421 Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park $297,500Araceli Cazarez

Status Update DateProject Phase

Approved

8/9/2018Staff is awaiting authorization for construction from Caltrans in order to go proceed with Bidding. Design

422 Conversion of the westbound intersection approach to a configuration with 
dual through and dual left-turn lanes to improve level of service and reduce 
delays.

Ferrari Ranch & Caledon Circle intersection $105,000Roland Neufeld

Status Update DateProject Phase

In Construction

9/17/2018A pre-construction conference was held the week of 3/19. Construction will not begin for several months until the new signal pole and mast arm are delivered which require a long 
lead time.

8/22/2018A pre-construction conference was held the week of 3/19. Construction will not begin for several months until the new signal pole and mast arm are delivered which require a long 
lead time.

8/9/2018A pre-construction conference was held the week of 3/19. Construction will not begin for several months until the new signal pole and mast arm are delivered which require a long 
lead time.

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/5/2018Staff has left several voicemails inquiring about project status.  Construction was originally slated for spring 2019; however PG&E has not responded. Design

391 1st Street Rehabilitation from Lincoln Blvd. to R St.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Lindy Childers

Status Update DateProject Phase

Approved

9/18/2018 Consultants are working on Technical Studies that will be submitted to Caltrans shortly.  Staff is setting up a meeting to coordinate with First St School Principal to discuss traffic 
circulation around school, to refine the design of the intersection at O Street.

9/6/2018The technical studies are in progress  for the Archeological Survey Report and a Historic Property Survey Report for cultural resources (required by Caltrans) and a full depth 
reclaimation study to evaluate this paving method for First Street .  Final design efforts are underway.

Design

8/8/2018The 65% plan review is continuing.  The field work and technical studies are in progress  for the Archeological Survey Report and a Historic Property Survey Report for cultural 
resources (required by Caltrans) and a full depth reclaimation study to evaluate this paving method for First Street .

Design

297 The current culvert crossing has failed and a large void is developing under the 
road where soil is being washed away. This project would expose the failed 
pipe, make any repairs necessary and backfill the trench and any voids under 
the road surface.

On Gladding Road at the crossing of Markham Ravine. $75,000Travis Williams

Status Update DateProject Phase

Approved

9/19/2018The project is in the design phase, and is anticipated to bid in October. The scope of work includes repair of the storm drain culvert that crosses Gladding Road and reconstruction 
of Gladding Road where erosion has occurred.

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Venture. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Lindy Childers

Status Update DateProject Phase

Approved
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Venture. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Lindy Childers

Status Update DateProject Phase

Approved

9/18/2018Staff is working on request for proposals for engineering services. Pre-Design

9/6/2018Staff is continuing efforts on the request for proposals for engineering services, however the Authorization to Proceed with Preliminary Engineering will not be issued by Caltrans 
until mid-October.

Funding Authorization

8/8/2018This project is federally funded, therefore requires compliance with federal regulations, including obtaining an authorization to proceed from Caltrans.  The request for 
Authorization to Proceed with Preliminary Engineering has been submitted to Caltrans.  Staff is working on the request for proposals for engineering services.

Pre-Design

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at both the 
Westview and Fieldstone intersections. The existing two lanes of Joiner Parkway 
will receive a 2" overlay. Storm water treatment facilities will be required to be 
constructed as part of the city's MS4 permit. Additionally, the missing sidewalk 
on Fieldstone Drive will be constructed as part of this project.

East Joiner Parkway $650,000Roland Neufeld

Status Update DateProject Phase

Approved

9/17/2018Authorization to award the design contract to Kimley-Horn will go before council on September 25th.

8/22/2018Authorization to award the design contract to Kimley-Horn will go before council on September 25th.

8/9/2018Project not yet started. No Action Taken

8/9/2018Proposals from engineering desgin consultants are due on August 9th, 2018.

331 Pothole repairs will be made on various streets throughout the City that are not 
on a near term cycle for street resurfacing or utility replacement. Full pavement 
removal and replacement (dig-outs) will be utilized to ensure that the repairs 
will hold up long term.

Various locations around the City. $250,000Andrew Kellen

Status Update DateProject Phase

Approved

9/19/2018Request to award contract for construction at October 9th City Council meeting. Construction anticipated to begin in late October.

9/5/2018Bid proposals for the pothole repair project are due tomorrow at 3:00pm. Bidding / Award of Contract

8/22/2018Project is schedule to go out to bid Thursday August 23rd, with proposals due September 6th. Bidding / Award of Contract

8/9/2018Project not yet started. No Action Taken
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

355 The city receives approximately $45,000 per year in Local Transportation Funds 
(LTF) to be used for bicycle and pedestrian projects. This money will be put 
towards improving the City of Lincoln's bicycle network as outlined in the 
current Bicycle Transportation Plan update which is expected to be completed 
in the spring of 2018.

Citywide $45,000Roland Neufeld

Status Update DateProject Phase

Approved

9/17/2018Design is ongoing.

8/22/2018Design is ongoing.

8/9/2018Project not yet started. No Action Taken

8/9/2018Staff has begun project design.

438 Public safety is an issue during pick up and drop off times in front of Creekside 
Oaks Elementary School. Poor circulation and minimal parking onsite have 
created a situation whereby vehicles are making mid-block u-turns while school 
children are crossing the street. In a temporary effort to mitigate the situation, 
delineators were placed down the center of the street to prevent the mid-block 
u-turns. While this has improved the situation, the delineators have been a 
target of vandalism on three occasions in the six months since they have been 
in place, creating a headache for Public Services. This project proposes a long 
term solution whereby the travel lanes would be shifted to the south, 
eliminating parking on the south side of the street to prevent mid-block 
pedestrian crossings, and a drive-through pick up and drop off zone would be 
created on the north side of the street, protected by a vertical curb. Class II 
bicycle lanes would also be installed in both directions.

First Street $215,000Roland Neufeld

Status Update DateProject Phase

Approved

9/17/2018A project kick off meeting was held on August 16th. Design is underway.

8/22/2018A project kick off meeting was held on August 16th. Design is underway.

8/9/2018Project not yet started. No Action Taken

8/9/2018Staff has selected R.E.Y. Engineering to perform the engineering design. A project kick-off meeting will be held in the next couple of weeks.

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

396 Markham Ravine Sewer RehabilitationPonticello Enterprises Markham Ravine Sewer Area $290,000Travis Williams

Status Update DateProject Phase

In Construction

9/19/2018Final manhole rehabilitation in the Markham Ravine area was completed in September. This included rehabilitation of over 20 sewer manholes. It is anticipated that the project will 
be accepted in October.
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

396 Markham Ravine Sewer RehabilitationPonticello Enterprises Markham Ravine Sewer Area $290,000Travis Williams

Status Update DateProject Phase

In Construction

9/5/2018The contractor resumed construction activities and is working on completing the manhole rehabilitation. Work is anticipated to continue through the end of this month. Construction

425 Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle $400,000Alan Mitchell

Status Update DateProject Phase

Approved

9/18/2018Stantec consulting reviewing scope with field staff, and obtaining survey data from City GIS, to determine design approach.  A Task Order will be issued for design. Design

9/5/2018Design

427 Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr $62,000Andrew Kellen

Status Update DateProject Phase

Approved

9/5/2018Staff has been focusing on ongoing construction projects and will resume review of the drawings once construction activities decrease. Design

300 Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter 
Singer Park and Joiner Park

Stantec Peter Singer Park, Machado Park and Joiner Park $305,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/18/2018Design continues to proceed with the integration of the swivel-ell connection for potable water as a back-supply.  Final design documents will be ready for review by the end of 
September.

Design

8/9/2018Design is proceeding with integration of comments provided from the 65% drawings. Design

435 "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the 
locations described below.  In one location, a sewer line passes through a storm 
drain manhole, which causes drainage to  back up.  The sewer system needs to 
be rehabilitated to reduce the frequency of maintenance and pumping out of 
the system.  1) Design and construction of O Street, north and south of First 
St. 2) Design and construction of Sixth St.: from alley west of  M St. to O St.  
Alley between N St. and O St.:  from 5th St. to 6th St. 3) Design and 
construction of First St.  From D St. to Ina Way    4) Design only of:  First Street: 
from Alley west of H St. to Alley west of J St.   Alley west of J St.: from First St. to 
2nd St.  J Street:  from First St. to 2nd St.  Hollingswort Dr. (west of J St.):  south 
of First St.  "

R.E.Y. Engineers Replacement of approximately 3000 linear feet of sewer line in three 
locations (see Limits)

$1,898,500Alan Mitchell

Status Update DateProject Phase

Approved

9/18/2018REY is performing pre-design scoping with city field staff, and will develop a design services proposal based on the findings.  A Task Order will come to City Council in late October. Design

8/7/2018REY Engineers is preparing a design services proposal.  A contract amendment will go to Council 9/11, with design starting in mid-September. Design

7/26/2018Staff will meet REY Engineers, on 8/2 to discuss scope of project for a design services contract. Design
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace 
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service 
connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Approved

9/17/2018Council recently authorized additional funds to cctv the existing sewer lines to determine what level of replacement is required. Design is ongoing.

8/22/2018Council recently authorized additional funds to cctv the existing sewer lines to determine what level of replacement is required. Design is ongoing.

8/9/2018Project is in design.

8/9/2018Project not yet started. No Action Taken

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

135-FY16/17 Water Distribution System RehabilitationUnknown High School Area $1,598,000Andrew Kellen

Status Update DateProject Phase

Approved

9/19/2018City Council approved the replacement on the water main on H Street between 6th and 7th and the replacement of an additional 44 water services during the September 11th 
regular session. The contractor will complete the water main installation on J Street this week and will also be starting the portion on H Street between 6th and 7th today. Water 
service installations are anticipated to start early next week. With the additional scope approved for the project, the projected completion date for construction has been extended 
to late November.

Construction

9/5/2018Construction continues to progress on the High School area waterline project. The contractor is currently working southbound on I Street and is anticipated to begin installing the 
new water main on J Street by the middle of next week. Temporary road closures will remain in effect on 8th Street and I Street, along with lane closures on 7th Street and on J 
Street. Once the new water main is installed, the contractor will fall back and begin installing the new water services for the project.

Construction

8/22/2018Construction of the High School Area waterline project began on August 13th. The contractor has completed the potholing operations and is currently working on the new water 
main installation along H Street. Temporary road closures and detours should be expected during working hours (7:00 AM to 5:00 PM) and ample signage will be in place to direct 
traffic. For parents and students attending the high school, southbound J Street will remain open at all times, as well as southbound H Street. Work is anticipated to continue 
through the beginning of November.

Construction

8/9/2018Rawles Engineering will begin construction on Monday, August 13th.

410 Downtown Waterline & Street ReplacementBennett A , B, C, D from 7th to 9th
8th from E to D Street
9th from D to C Street

$260,000Andrew Kellen

Status Update DateProject Phase

Approved

9/19/2018Contractor is expected to be complete with all punch list items by the middle of next week. Notice of Completion is anticipated to go to council on October 23rd. Construction

9/5/2018Staff met with the contractor onsite on 9/5/18 to review the outstanding punch list items and discuss schedule for completion. The contractor will have crews onsite starting 9/6/18 
to complete the remaining items, which are expected to be completed by the middle of next week. Once all items have been reviewed and signed off as complete, staff will put 
forth the Notice of Completion for City Council acceptance.

Construction
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

410 Downtown Waterline & Street ReplacementBennett A , B, C, D from 7th to 9th
8th from E to D Street
9th from D to C Street

$260,000Andrew Kellen

Status Update DateProject Phase

Approved

8/22/2018Staff is working with the contractor to finalize the punch list items. Notice of Completion is now anticipated for the first meeting of September. Construction

8/8/2018The contractor has completed the paving operations and new striping has been placed at the intersections. The City is preparing a punch list of various items for the contractor to 
address prior to completion. These items are anticipated to be completed within the next few weeks, with notice of completion expected by the end of August.

Construction

7/19/2018The concrete contractor is working on replacing locations adjacent to the roadway that have been damaged during the course of the project in advance of the final  lift of paving, 
which is scheduled to start July 23rd. Once the paving work is completed, the balance of the concrete work, striping and signage will begin.

Construction

307 30 inch PCWA Pipeline (Phase III)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction

9/17/2018Bids were opened on July 26th. Award is schduled for the October 23rd Council Meeting. The retaining wall and rough grading at the site are being completed by the Phase 3 
Pipeline contractor. The retaining wall is complete and rough grading is about 60% complete.

Bidding / Award of Contract

394 Water mains at Verdera North (36-inch Pipeline to Twelve Bridges Drive)Bennett Engineering Twelve Bridges at Catta Verdera $4,095,525Dane Schilling

Status Update DateProject Phase

In Construction

9/17/2018The 36-inch pipeline is 95% complete. Restorative paving on Twelve Bridges Drive was completed on September 13th. Contractor is scheduled to clean-up site, restore the access 
road through the open space, complete pipeline appurtenances and install storm water control measures by Mid-October. The 16-inch main will be constructed with the Tank #3 
project.

Construction

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

Approved

9/17/2018The beginning of the bid period was delayed by issues on the adjacent metering station project and is now expected to bid on September 20th with an award of contract on 
November 13th. Efforts to establish electrical services to the site are in progress.

Bidding / Award of Contract

135a-FY17/18 Water Distribution Rehabilitation - replace old and deteriorated water pipelines 
and fire hydrants

R.E.Y. Engineers, Inc. 1st St (H Street to R Street) $3,320,000Andrew Kellen

Status Update DateProject Phase

In Construction

9/19/2018Notice of Completion will go before City Council on October 9th for project acceptance. Notice of Completion

9/5/2018Staff is working with school staff to coordinate the completion of the final punch list item. Due to the nature of the work, this item must be completed outside of school hours to 
avoid impacting school operations. Once this item has been completed staff will put forth the Notice of Completion for City Council approval.

Design

8/22/2018The contractor has completed the trench restoration and paving prior to school starting. Punch list items have been completed with the exception of striping replacement, which is 
tentatively scheduled for next week. Notice of Completion is anticipated for the first meeting in September.

Construction

8/8/2018The contractor has completed the installation of the new water main and appurtenances, and the new system is now entirely in service. Restoration of landscaping and hardscaping 
surfaces is ongoing and anticipated to be completed in the next week or two. Trench restoration and paving is scheduled to start Monday August 13th and should be completed 
prior to school starting on the 16th.

Construction

7/19/2018The contractor passed the pressure testing for the new main and services, and is currently underway on the water quality ananlysis. New samples were taken on July 18th and are 
expected to be returned by the end of the week. Water outages along First Street are currently anticiapted to start July 23rd to allow for the new connections. Notifications will be 
sent out again to the affected residents prior to service interruptions.

Construction
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

135-FY17/18 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flows and water pressure.

R.E.Y. Engineers Waterlines will be replaced along S.Herold, East 6th, East 7th, East 8th 
and East 9th (East Ave. to S. Herold).

$1,680,000Araceli Cazarez

Status Update DateProject Phase

Approved

9/5/2018CCTV of the sewer system has taken place along with potholing of key utilities.  R.E.Y. continues to work to advance the design and will incorporate the sewer system with the next 
submittal.

Design

8/9/2018A task order has been executed for R.E.Y to begin work on the sewer design and incorporate with the water drawings. Design

136 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking.  This area has been 
identified as a priority due to recent water leaks, age of system and campus 
improvements to the Glen Edwards Middle School. This area also includes dated 
sewer mainlines, laterals, clean outs and manholes that are critical for 
replacement.  The project includes replacement of approximately 4,665 linear 
feet of water main and 1,300 linear feet of sewer main for the following 
boundaries: 3rd Street from O St to L St; L Street from 3rd to 1st; O Street from 
3rd to 1st.  Water and sewer improvements would be designed for Spring 2019 
construction.

Along L and O Street from 3rd to 1st and 3rd Street from O to L Street. $1,558,000Alan Mitchell

Status Update DateProject Phase

Approved

9/18/2018A selection panel ranked REY Engineers as the most qualified design team.  REY is commencing with scoping and pre-design coordination with field staff and the school's 
contractor.  A design services Task order goes to Council 9/27, and design will commence thereafter.  The schedule was developed to meet the school districts need for fire flow 
testing on 5/1/19.

Design

8/7/2018Staff reviewing 6 proposals for design services.  A selection should be made by 8/17, and a design contract can go to Council for approval on 9/25. Design

7/26/2018An RFP for design services was sent to list of on-call consultants, and proposals were due today.  Proposals will be screened, then top  5 will go to a committee of Engineering and 
Public Services staff, for selection.  Design contract should be awarded in September.

Design

7/23/2018Staff met and discussed scope of project.  A Design Services RFP will be issued to City's on-call consultant list, and a Design Contract will go to Council in August. Funding Authorization

138 A water valve on an existing 14" PVC waterline will be removed and the 
waterline plugged. This water valve is problematic in that should it ever be 
opened or should it ever fail, the water tank would be drained. The project 
would remove the existing water valve, cap both ends of the 14" waterline, and 
backfill the trench all within an undeveloped portion of land. Additionally, an 
existing fire hydrant will be reconnected at the Catta Verdera clubhouse that 
was taken off line when a water main was abandoned.

Near the intersection of Camino Verdera and Vista De Madera in the 
Catta Verdera development & Catta Verdera Clubhouse.

$50,000Travis Williams

Status Update DateProject Phase

Approved

9/19/2018Engineering staff is working with the utilities department to finalize the scope of work required.
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